
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:11 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 946 Date: 16-Oct-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 499

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the skirt & work on miscellaneous
activities . They started at 7:05 AM.

Obra , Carlos , Jonathan , & Rene had to work on the West top skirt . Crews had to remove the West
ladder , reroute the hoses air , gas , power lines , & remove the hand rails . They started at 7:10 AM.
Crews were done at 7:35 AM. ,

After that , crews had to hook the West top skirt center plate , fly , set , drive drift pins to align the
holes install temporary bolts , mark the excess steel on the sides , fly , set the plate on the barge , &
release the crane .They started at 7:40 AM.

In addition to that , crews had to set the ladder & the hand rails back . They were done at 9:00 AM.
Then , crews had to work inside the skirt . They had to trim the 2 stiffeners on the lower South East corner ,
grind , & smooth the edges in order to set he plate washers & the nuts . Place the remaining plate washers
for the rods on the pedestal . They were done at 11:00 AM.

Crews had to drill 2 holes on each of the East & West shear plates . Crews had to prepare their tools ,
equipments reroute the power line & drill the holes . They started on the West shear plate at 11:10 AM.
Crews had to use the crane & the basket to reach the site . Crews were done at 12:00 PM.

In the afternoon, crews had to drill the holes on the East shear plate . They started at 12:45 PM. Crews
were done at 3:00 PM.

After that , crews had to hook the crane to the skirt top shim for the C skin on the East tower shaft , fly ,
set , drive drift pins to align the holes , set the plate washer strips , & install the bolts . They started at 3:20
PM. Crews were done at 4:50 PM.

Ringer 1 crane could not reach the C skin on the East shaft . The tug boats had to mobilize the elevator
assigned crane to the South East corner at 2:30 PM. Rick had to operate the crane . Ryan had to work on
the rigging .

Nicholas had to operate the South side barge crane . Matt had to work on the rigging & he had to work
with the erection crews .

Reggie & Wu had to work on the West top skirt plate . Crews had to cut & bevel the edges of the plate
They had to prepare the their tools , equipments , set the track , machine , connect the gas line , cut , &
bevel the edges of the plate . They started at 9:10 AM. Crews were done at 11:30 AM.

Jose & Carlos had to work on miscellaneous activities on the tower . Crews had to work on house
keeping inside & outside of the tower for the entire shift . Crews were done at 4:50 PM.
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Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM. Rene left at 3:15 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

2.00

002321

0.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MATTHEW MORTONOperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 3.00 0.00 0.00 3.00

JNM GUOWU CHENIronworker 3.00 0.00 0.00 3.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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